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COST (In Thousands)
FY 1998
Actual

FY 1999
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FY 2001
Estimate
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Estimate
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Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D107 Integrated System Control (ISYSCON)
Development

20815 35664 18432 19666 7784 7766 8843 17712 Continuing Continuing

A.  Mission Description and Budget Item Justification:   A requirement exists to automate Signal Corps unit’s capability to manage multiple tactical communications
systems in support of battlefield operations.  The Integrated System Control (ISYSCON) facility will provide centralized management of the tactical communications
network, establish an interface with each technical control facility in the Army Tactical Command and Control System (ATCCS) architecture, and enable automated
configuration and management in a dynamic battlefield data network.  ISYSCON is being developed with incremental software releases.  The ISYSCON Program serves as
a baseline foundation to support future network management initiatives tied to and part of the digitized division and the WIN Architecture.  ISYSCON (V4) is also being
developed to manage the Tactical Internet at brigade and battalion levels.  FY 2000 supports the development of software (P2 Increments 2 & 3), operational test and
training, and software releases.  FY 2001 supports the development of software (P2 Increment 3 & P3 Increment 1), operational test and training, and software releases.
This program element also supports any development required for PM, Warfighter Information Network – Terrestrial (WIN-T).

FY 1998  Accomplishments:
• 2500 Conducted Unit Test, System Test for IOT&E Baseline
• 1200 Conducted Formal Qualification Testing (FQT) in support of IOT&E Phase I
• 2500 Conducted test and training support of IOT&E Phase I
• 818 Post IOT&E Test Support & Report Preparation
• 1975 Corrected Software Deficiencies Resulting from IOT&E Phase I
• 2200 Division XXI AWE Support – Router Management Task (RMT)
• 1700 Conducted FQT in support of IOT&E Phase II
• 2535 Conducted Concept Requirement Review for P2 Inc 1
• 3087 Conducted System Requirements Analysis for P2 Inc 1
• 2300 IOT&E Phase II Training & Test Conduct Support
Total 20815

FY 1999  Planned Program:
• 800 Conduct Post Test Support & Report Preparation for IOT&E Phase II
• 2000 Continue Software Requirements Analysis Phase 2 Inc 1
• 1541 Conduct Software Coding for P2 Inc 1 Baseline
• 1200 Conduct Unit Test System Test for P2 Inc 1 Baseline
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FY 1999  Planned Program: (continued)
• 1300 Conduct FQT for P2 Inc 1
• 2100 Migration to COE Compliance – Level 6
• 1000 Conduct P2 Inc 1 Software Release
• 2100 Conduct Concept Requirement Review for P2 Inc 2
• 3100 Conduct Software Requirements Analysis for P2 Inc 2
• 1700 Complete System Design for P2 Inc 2 Baseline
• 3064 Conduct Software Coding for P2 Inc 2
• 1500 Conduct Unit Test, System Test for P2 Inc 2
• 3800 Software & Requirement Analysis for ISYSCON V4 (TI Manager)
• 2100 Complete System Design for ISYSCON V4 (TI Manager)
• 3414 Conduct Software Coding for ISYSCON V4 (TI Manager)
• 2100 Integration of V4 Requirements into FBCB2 (TI Manager)
• 1900 Develop emerging FDD (WIN-T) Dynamic Management Capabilities
• 945 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 35664

FY 2000  Planned Program:
• 1200 Conduct P2 Inc 1 Limited User Test (LUT) Training
• 2500 Conduct P2 Inc 1 LUT Testing
• 2000 Conduct P2 Inc 2 FQT
• 1800 Conduct P2 Inc 2 FOT&E I Training
• 1900 Conduct P2 Inc 2 FOT&E I
• 1200 Conduct P2 Inc 2 Software Release
• 2700 Concept Requirements Review for P2 Inc 3
• 2932 Conduct Software Requirements Analysis for P2 Inc 3
• 2200 Conduct System Design P2 Inc 3
Total 18432
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FY 2001  Planned Program:
• 4700 Conduct Software Coding for P2 Inc 3
• 2000 Conduct Unit Test, System Test for P2 Inc 3
• 2500 Conduct FQT P2 Inc 3
• 1855 Conduct P2 Inc 3 FOT&E II Training
• 2000 Conduct P2 Inc 3 FOT&E II
• 1200 Conduct P2 Inc 3 Software Release
• 2900 Conduct Concept Requirements Review for P3 Inc 1
• 2511 Initiate Software Requirements Analysis P3 Inc 1
Total 19666

B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 1999  PB) 21105 35941 19071 20431
Appropriated Value 8983 35941
Adjustments to Appropriated Value
a. Congressional General Reductions -278 -277
b. SBIR / STTR -218
c. Omnibus or Other Above Threshold Reductions +12328
d. Below Threshold Reprogramming
e. Rescissions
Adjustments to Budget Years Since FY 1999  PB -639 -765
 Current Budget Submit (FY 2000 PB) 20815 35664 18432 19666

Change Summary Explanation:  FY 1998 Congressionally approved reprogramming in support of digitization (+12328).

C.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

Other Procurement, Army-2, BX0007 14740 15133 14714 17149 19244 2931 0 3 0 99356
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D.  Acquisition Strategy:   Competitive Engineering & Manufacturing Development (EMD) contract was awarded to GTE in September 1992.  IOT&E I was conducted
Mar 98, with IOT&E II conducted/completed in Oct 98.  LRIP decision received May 1995.  LRIP systems supported IOT&E.  MSIII IPR scheduled for FEB 99.  P2 Inc 1
software will support FDD fielding of production systems.  Production systems will include acquisition of GFE (CHS/SICPS) hardware for the integration into system
assemblages and fielding.

E.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
IOT&E Phase I 2Q
 Phase 1+ / IOT&E II 1Q
Milestone III 2Q
Production Contract Award 2Q
Phase 2 – Increment 1 4Q
LUT P2 Inc 1 2Q
Phase 2 – Increment 2 4Q
FOT&E I 4Q
First Digitized Division  IOC 1Q
Phase 2 – Increment 3 2Q
FOT&E II 4Q
Phase 3 – Increment 1 3Q
Phase 3 – Increment 2 3Q
Phase 3 – Increment 3 3Q
Phase 4 – Increment 1 3Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. ISYS SW Development CPAF GTE, Raleigh, NC 70856 16114 DEC 98 10534 DEC 99 12924 DEC 00 Cont’d. Cont’d
b. Award Fee Contingencies CPAF GTE, Raleigh, NC 2909 2000 MAR 99 1045 MAR 00 2063 MAR 01 Cont’d. Cont’d
c. TI Manager (V4)
(1) IDIQ Raytheon, Fullerton,

CA
650 JAN 99 TBD TBD Cont’d Cont’d

(2) CPIF TRW, Carson, CA 10764 JAN 99 TBD TBD Cont’d Cont’d
d. GFE FFP GTE, Taunton, Mass 2239 -0- -0- -0- -0- Cont’d

Subtotal Product
Development:

76004 29528 11579 14987 Cont’d Cont’d

Remark:
I.a      Supports ongoing ISYS (V1-3) software development to produce incremental software products.  (Prior year Includes $5.7M for Force XXI)
I.b      ISYSCON Award Fee cycles are semi-annually.  (PY at 7%/FY99> at 12%)
I.c      Supports V4 TI Manager Software Development (FBCB2 & EPLRS Network Mgt)
I.d      Supports prototype hardware requirements in support of IOT&E.  FY00> = OPA.

II. Support Costs:  Not applicable

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Test Support TEXCOM 1352 700 NOV 98 -0- 2052
Subtotal Test and Evaluation: 1352 700 -0- 2052

Remark:
Prior year funds provided TEXCOM, APG, EPG, Signal Ctr, & 3rd Signal Brigade test support for IOT&E I & II activity.
FY99 supports TEXCOM test report activity in support of MS III.
FY00-01 Test support converts to OPA for FOT&E activity.
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Contractor Engr NA See remarks 14640 4003 NOV 98 3414 NOV 99 3337 NOV 00 Cont’d. Cont’d
b. Government Engr NA 10305 1151 NOV 98 3197 OCT 99 1098 OCT 00 Cont’d. Cont’d
c. PM Support-CORE NA 715 132 OCT 98 112 OCT 99 114 OCT 00 Cont’d. Cont’d
d. Travel NA 655 150 FY99 130 FY00 130 FY01 Cont’d.     Cont’d

Subtotal Management
Services:

26315 5436 6853 4679 Cont’d Cont’d

Remark:
IV.a.  Contractor engineering includes PM Support contractor (Nations) , and software development support contractors [MITRE (FFDRC-CPFF) & JSC (CPAF 8%)].
IV.b.  Govt Engr (FY00) includes $2M Post Deployment SW Support (PDSS).
IV.d.  Travel will be expended throughout the year for Program Management Support.

Project Total Cost: 103671 35664 18432 19666 Cont’d Cont’d


